
EXHIBIT 300 UII 024-000003129

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 2012-02-29
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update:  2012-02-24
Date of Last Exhibit 300A Update:  2012-08-23
Date of Last Revision:  2012-08-23

Agency: 024 - Department of Homeland Security        Bureau: 30 - Citizenship and Immigration Services

Investment Part Code:  02

Investment Category:  00 - Agency Investments

1. Name of this Investment: USCIS - Infrastructure (Enterprise)

2. Unique Investment Identifier (UII): 024-000003129

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 Infrastructure (Enterprise) (IE) investment coordinates, directs, manages and oversees the
design, development, and integration of the enterprise IT infrastructure that supports USCIS
in order to ensure that all systems and related applications are available to users. The primary
mission of IE is to ?keep the lights on? by maintaining, upgrading, and supporting all of the
systems used by USCIS employees and contractors, applicants, and anyone from other
federal, state, and local government agencies that seek USCIS data or use USCIS systems. 
As a result, the bulk of the IE budget is devoted to O&M type activities, including operations
and maintenance of 5 data centers, emergency response to outages, and routine hardware
and software upgrades and patches.  Because of Agency and Department initiatives and
requirements, however, a portion of the IE budget is dedicated to Planning and DME efforts
with a focus on consolidating, streamlining, and standardizing operations, storage, and other
applications to reduce out-year O&M costs.''IE provides and is responsible for providing all
operational and engineering support services to USCIS enterprise infrastructure components
including networks, servers, voice components, data centers and databases. IE stakeholders
are the USCIS employees and contractors, applicants, and anyone from other federal, state,
and local government agencies that seek USCIS data or use USCIS systems.  In addition to
USCIS, data in the systems is routinely provided to other DHS partner agencies, the FBI, and
various state and local law enforcement agencies.  Immigrants seeking citizenship are also
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stakeholders as they use the data systems to arrange appointments with their caseworkers
and view the status of their cases. Customers are both internal and external to USCIS. 
Internal customers are the employees and contractors providing USCIS services.  ''The IT
enterprise infrastructure supported by this investment provides the network and service
backbone that enables the computer services they need to perform their duties and a
cost-effective, secure, manner.  External customers are the applicants who request benefits
provided by USCIS.  These customers receive more efficient access to USCIS information
and a faster response from USCIS employees.  External customers also include other DHS
partner agencies such as the USCG, ICE, and CBP, as well as the FBI and various other
state and local law enforcement agencies".

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 This is a mixed investment.  The O&M portion of this investment provides for the operations
and maintenance of existing systems in support of USCIS's overall mission.  The AC&I part of
this investment primarily funds upgrades and changes in technologies required to support the
Transformation Project (separate OMB 300) and upgrade and standardize other existing
technologies to streamline operations, decrease overall lifecycle costs, and replace end-of-life
technologies.  Upgrading equipment minimizes downtime, provides additional capabilities and
improves operational performance.  This enhanced performance allows IE to process
transactions faster and more securely and in addition gain effeciencies.  The benficiaries of
the IE program are all of the stakeholders and the field operations groups that depend on the
IT systems developed and maintained by EID.  Dependencies for this program are primarily
related to TPO (separate OMB 300); most of the DME work being done by EID at this time is
to support the TPO effort.  If this program is not funded, then high visibility projects, such as
VIS (Verification Information System) migration, Transformation and DHS Data Center
migrations will not be able to be supported.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
  During FY 11, OIT :provisioned 20,000 users to Office Communications Server; Migrated
25,000 Email Accounts from ICE Email System; completed upgrade of LANDesk; Completed
upgrade Microsoft Active Directory and Exchange 2003; Completed the upgrade Citrix
Infrastructure at Service Centers. Completed transition of FTS 2001 Network Circuits to
NETWORX Contract; Completed Circuit 19 Circuits Bandwidth for OTC. In FY 11, Data
Center Configuration Management: Completed DC1 and DC2 General Service System for
USICS Applications; Completed Active Directory and Exchange Design and Configuration.
Completed installations: EHS1 GSS infrastructure at DC1; ELIS infrastructure at DC1; ELIS
infrastructure at DC2; VIS Infrastructure at DC2; In FY 11, Data Center Administration:
Successfully resolved 40 application performance issues to date; Operation and Management
Services for 3 Data Centers (more than 35 applications); Provide Services for  13
Development & Test Environments for Transformation.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).
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 Continue network operations, upgrade monitoring capability for servers and software,
complete required C&A documentation, complete projects required to support OTC, take over
BASICs funding and projects from OTC including email security and archiving upgrades PKI
certificates, and additional hardware, software and engineering for enterprise information
services, active directory rationalization, continue hardware and software upgrades, provide
infrastructure construction to support IT upgrades and new site establishment.  the overall
goal of these projects is to not only keep the lights on, but also provide an efficient and
effective IT infrastructure to support current and future missions and operational
requirements.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2010-09-10
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $0.0 $0.0 $0.0 $0.0

DME (Excluding Planning) Costs: $0.0 $9.4 $9.5 $9.7

DME (Including Planning) Govt. FTEs: $0.0 $1.8 $1.9 $1.9

Sub-Total DME (Including Govt. FTE): 0 $11.2 $11.4 $11.6

O & M Costs: $118.8 $71.4 $72.5 $73.7

O & M Govt. FTEs: $19.4 $3.4 $3.4 $3.5

Sub-Total O & M Costs (Including Govt.
FTE):

$138.2 $74.8 $75.9 $77.2

Total Cost (Including Govt. FTE): $138.2 $86.0 $87.3 $88.8

Total Govt. FTE costs: $19.4 $5.2 $5.3 $5.4

# of FTE rep by costs: 56 28 50 58

Total change from prior year final
President’s Budget ($)

$0.0 $0.0

Total change from prior year final
President’s Budget (%)

0.00% 0.00%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
Yes.  Scope became more defined and funding changed accordingly.  In addition, some
upgrades that were originally going to come out of the Transformation Budget have been
deleted and moved to EID's budget. 
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded 7003 HSSCCG10C0
0017

No 7001

Awarded 7003 HSSCCG10J0
0329

HSHQDC06D00
026

7001

Awarded 7003 HSSCCG10J0
0347

HSHQDC06D00
023

7001

Awarded 7003 HSSCCG10J0
0135

HSHQDC06D00
048

7001

Awarded 7003 HSSCCG11J0
0045

HSHQDC07D00
026

7001

Awarded 7003 HSSCCG10J0
0208

HSHQDC07D00
026

7001

Awarded 7003 HSSCCG11A0
0009

Yes 7001

Awarded 7003 HSSCCG11J0
0047

HSHQDC07D00
025

7001

Awarded 7003 HSSCCG10J0
0053

HSHQDC05D00
004

7001

Awarded 7003 HSSCCG11J0
0190

HSHQDC07D00
028

7001

Awarded 7003 HSSCCG12F0
0079

GS23F0282L 4730

Awarded 7003 HSSCCG12J0
0204

HSBP1009D02
335

7014

Awarded 7003 HSSCCG12C0
0006

No 7001

Awarded 7003 HSSCCG11J0
0338

HSHQDC06D00
067

7001

Awarded 7003 HSSCCG12J0
0264

HSBP1009D02
335

7014
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG10C00017&contractIDVPIID=No&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG10C00017&contractIDVPIID=No&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG10J00329&contractIDVPIID=HSHQDC06D00026&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG10J00329&contractIDVPIID=HSHQDC06D00026&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG10J00347&contractIDVPIID=HSHQDC06D00023&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG10J00347&contractIDVPIID=HSHQDC06D00023&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG10J00135&contractIDVPIID=HSHQDC06D00048&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG10J00135&contractIDVPIID=HSHQDC06D00048&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG11J00045&contractIDVPIID=HSHQDC07D00026&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG11J00045&contractIDVPIID=HSHQDC07D00026&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG10J00208&contractIDVPIID=HSHQDC07D00026&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG10J00208&contractIDVPIID=HSHQDC07D00026&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG11A00009&contractIDVPIID=Yes&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG11A00009&contractIDVPIID=Yes&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG11J00047&contractIDVPIID=HSHQDC07D00025&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG11J00047&contractIDVPIID=HSHQDC07D00025&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG10J00053&contractIDVPIID=HSHQDC05D00004&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG10J00053&contractIDVPIID=HSHQDC05D00004&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG11J00190&contractIDVPIID=HSHQDC07D00028&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG11J00190&contractIDVPIID=HSHQDC07D00028&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG12F00079&contractIDVPIID=GS23F0282L&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG12F00079&contractIDVPIID=GS23F0282L&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG12J00204&contractIDVPIID=HSBP1009D02335&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=7014
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG12J00204&contractIDVPIID=HSBP1009D02335&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=7014
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG12C00006&contractIDVPIID=No&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG12C00006&contractIDVPIID=No&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG11J00338&contractIDVPIID=HSHQDC06D00067&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG11J00338&contractIDVPIID=HSHQDC06D00067&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG12J00264&contractIDVPIID=HSBP1009D02335&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=7014
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSSCCG12J00264&contractIDVPIID=HSBP1009D02335&contractAgencyID=7003&fundAgencyID=70&idvAgencyID=7014
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2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
All contracts are FFP and all of the services contracts require EVM.  The largest active contract, SETI, a FFP services contract is managed
using a tiered management group.  The EID Chief, Deputy, and CO, meet monthly with their contractor counterparts to cover performance,
invoice issues, scope issues, and risks.  All of the EID project managers with SETI staff providing assistance also meet monthly, ahead of the
Senior IPT, to review invoices, discuss performance issues with the CO, and determine if the work invoiced was completed.  At the project
level, the project managers report issues directly to the COTR to ensure they are handled quickly.  The bulk of the remaining contracts are for
the procurement of HW/SW and performance is managed based on delivery and inspection of the ordered items.  EI receives monthly reports
from contractors, and meets with contractors in multiple forums to discuss contract and project performance -- forums include meetings,
presentations and project schedules. 
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:  2012-02-29 

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

3 IT Physical Plant/HVAC/Electrical Provide cabling and other
services for Facility expansions

and relocations.

4 IT Data and Voice Systems
(hardware Upgrades)

Upgrade data and voice
hardware for facility projects and
to complete the De-Ice project.

5 Video Upgrade Project Provide video teleconferencing
equipment for the naturalization

rooms, training rooms, and
Director conference rooms and all

new facilities.

6 Windows 7 and Office 2010 Upgrade the USCIS desktop to
Windows7 and Office 2010 as

Windows XP is currently
becoming incompatible with new
workstations and laptops being

purchased and deployed.

7 Video End-of-Life (EOL) Refresh Video Conferencing
Systems that are no longer

supported by the manufacturer. 
This keeps the core video
infrastructure current and

supports the new core video
upgrade project.
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Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

8 Voice EOL Refresh Voice Hardware and
Software that is not longer

supported by the manufacturer
allowing OIT to keep

infrastructure current with
manufacturer's recommendations

in order to provide continued
maintenance and support.

9 Application & Network Monitoring Implement end to end monitoring
for improved performance of end

user systems.

10 Telework Expansion (Citrix
Enterprise Telework Project)

Upgrade and expand the capacity
(storage and user licenses) in the
Citrix environment to support the

Telework initiative.

11 Data Server Suites Provide general fileservers for
unstructured data and support

equipment, i.e.,  racks, backups
and tapes.

12 Data & Voice circuits Install new circuits to support
facilities that require connectivity

to the USCIS network.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

3 IT Physical
Plant/HVAC/Electrical

4 IT Data and Voice
Systems (hardware

Upgrades)

5 Video Upgrade
Project

6 Windows 7 and Office
2010
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

7 Video End-of-Life
(EOL)

8 Voice EOL

9 Application & Network
Monitoring

10 Telework Expansion
(Citrix Enterprise
Telework Project)

11 Data Server Suites

12 Data & Voice circuits

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

NONE
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Logistics streamlined Percent Mission and Business
Results -

Management of
Government
Resources

Over target 85.000000 90.000000 88.000000 90.000000 Monthly

Systems accessible
by OCONUS users

Percent Customer Results -
Service Accessibility

Over target 85.000000 90.000000 85.000000 90.000000 Monthly

Project Management
Tools in place

Percent Process and Activities
- Productivity

Over target 90.000000 100.000000 90.000000 100.000000 Monthly

System Availability
Targets Met

Percent Technology -
Reliability and

Availability

Over target 85.000000 90.000000 85.000000 85.000000 Monthly

Maintain costs within
10% of preceding FY

levels

Dollar Technology -
Technology Costs

Under target 34.500000 35.000000 36.000000 37.367000 Monthly
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